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Introduction  
 
The scheme proposed improvements of the existing cycle route, between Tonbridge 
(Brook Street junction) and Tunbridge Wells (Grosvenor Road junction).  The original 
plans can be viewed on our website www.kent.gov.uk/a26cycleroute.  
 
The scheme has been split in to three sections: 

 Proposal 1 (phase 1) – Grosvenor Road to Yew Tree Road  
 Proposal 2 (phase 2) – Yew Tree Road to Bidborough Ridge  
 Proposal 3 (phase 3) – Bidborough Ridge to Brook Street  

 
Following consideration of the consultation responses, feedback from Tunbridge 
Wells Joint Transport Board and further engagement with key stakeholders, Phase 
one and three will be delivered this financial year as will a short section of the Phase 
2 works. 
 
Phase one, which covers Grosvenor Road to Speldurst Road will proceed as per the 
attached revised drawings. On three of the side junctions we will be introducing slight 
ramps otherwise known as ‘table tops’ to slow traffic as it approaches the A26. We 
are changing the material type from the proposed grey block paved to a red asphalt 
surface. Along the length of the cycle route KCC have decided to also apply light 
segregation as shown on the revised plan.  The Traffic Regulation Order consultation 
for the Mandatory cycle lane, prohibition of waiting and removal of on street parking 
on the A26 St John’s Road between Beltring Road and Southfield Rd closed on 
Monday 9 April. Due to the lack of support KCC have taken the decision not to 
implement the proposed waiting restrictions, however KCC will be installing the 
mandatory cycle lanes and bus lanes as per our proposals.   
Construction of Phase 1 will commence late July 2018 and we are working with our 
resurfacing team who will be resurfacing of the entire length of the A26 from 
Grosvenor Road through to Speldhurst Road providing a smooth, freshly lined 
surface for all commuters.  This aspect is being funded with existing maintenance 
budgets. 
 
Phase 2, Yew Tree Road to Bidborough Ridge went to consultation but 
subsequently will not be implemented largely due to the inadequate road widths for 
cycle lanes.  The proposal required a speed limit reduction to 20mph which is not 
considered to be suitable in this location.  A short section of phase two will be 
constructed including the installation of cycle lanes on the A26 from junctions with 
Victoria Road and Church Road. 

http://www.kent.gov.uk/a26cycleroute


 
Phase 3 between Mabledon, Tunbridge Wells and Brook Street, Tonbridge will be 
subject to consultation but consists of the creation of a shared pedestrian/cycle 
route. This would provide a safe route for cyclists and improved footpath for 
pedestrians.  
 
There were previous proposals to incorporate an additional length of shared surface 
cycle route and footpath along the A26 from junction with Birchwood Ave to 
Mabledon by widening the existing footpath. 
The proposal was subject to consultation which launched on 12th February. All 
consultation responses were collated and reviewed in conjunction with an 
independent stage 1 road safety audit.  Due to the lack of local support and a 
number of risks that cannot be eliminated (mainly poor visibility exiting residential 
properties) a decision has been made not to proceed with this element of the 
scheme.  
 
Regular discussions have taken place between officers and KCC’s Cabinet Member 
for Planning, Highways, Transport & Waste, Mike Whiting along with KCC’s local 
Member and Deputy Leader, Peter Oakford.  They are both in support of our current 
position. 
 
Conclusion 

1. This report is for Members information. 


