
Projects Update – Five Year Plan ‘8 Big Projects’ 

Q2 – UP TO 30 SEPTEMBER 2019 

 

Project 
 

Update RAG Status 

The Amelia Scott at 
The Amelia 
 
 

Project is rated ‘red’ due to revised project costs. Full information found at: 
http://democracy.tunbridgewells.gov.uk/meetings/documents/s45241/12%20The%20Amelia%2
0at%20the%20Amelia%20Scott%20Update.pdf 
 
Please also note the appendices which can be found at link below (item 12): 
 
http://democracy.tunbridgewells.gov.uk/meetings/ieListDocuments.aspx?CId=118&MId=4379&
Ver=4 
 

 
RED 

 
 

Explore the delivery 
of a new theatre in 
Royal Tunbridge 
Wells (the Calverley 
Square 
development) 
 

Project is rated ‘red’ due to awaiting decision being made at Full Council on 8 October. More 
information can be found at: 
http://democracy.tunbridgewells.gov.uk/meetings/documents/s44809/Calverley%20Square%20
Delivery%20Stages%205-7.pdf 
 
Please also note appendices found at link below (scroll to item 11): 
 
http://democracy.tunbridgewells.gov.uk/meetings/ieListDocuments.aspx?CId=134&MId=4419&
Ver=4 

RED 
 

 

Explore the delivery 
of new civic centre 
and office space in 
Royal Tunbridge 
Wells (the Calverley 
Square 
development) 

As above 
 

RED 

Provide additional 
off-street car parking 
in Royal Tunbridge 
Wells 
 

Finalised design is being revised and this will require a new planning application. RED 

http://democracy.tunbridgewells.gov.uk/meetings/documents/s45241/12%20The%20Amelia%20at%20the%20Amelia%20Scott%20Update.pdf
http://democracy.tunbridgewells.gov.uk/meetings/documents/s45241/12%20The%20Amelia%20at%20the%20Amelia%20Scott%20Update.pdf
http://democracy.tunbridgewells.gov.uk/meetings/ieListDocuments.aspx?CId=118&MId=4379&Ver=4
http://democracy.tunbridgewells.gov.uk/meetings/ieListDocuments.aspx?CId=118&MId=4379&Ver=4
http://democracy.tunbridgewells.gov.uk/meetings/documents/s44809/Calverley%20Square%20Delivery%20Stages%205-7.pdf
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Create a new Local 
Plan for the borough 
 

Updated timetable (Local Development Scheme) agreed in May 2019. All key deadlines ahead 
of Regulation 18 consultation period met, and consultation started (20

th
 September on time*). 

 
Adherence to the timetable and future work programmes will be somewhat dependant on 
comments/representations which are received during the Regulation 18 consultation.  This will 
be known by end of December 2019. 

 
* It was agreed on 15

th
 October that the end of the consultation period will be 15

th
 November, 

rather than 1
st
 November (as originally scheduled).  

GREEN 

Create new sports 
facilities across the 
borough 

Representations have been made in regard to options in the local plan, work is underway on 
pre-application work on the Hawkenbury site. 
 

RED 
 

 

Support the 
development of 
community centres 
in the borough 
 

Southborough 
Section 2 document has been signed and the project now moves to the delivery stage. The 
monies from Football Foundation and the NHS have been secured 

AMBER 

Paddock Wood 
 
The Council is seeking the sign off of RIBA Stage 3, after which a planning application will be 
submitted.  
 
KCC have received a letter requesting that the Memorial Field land be designated as ‘Village 
Green’ - TWBC have responded to their request for information.   
 

AMBER 

Cranbrook 
As at 30 September, discussions with the Co-Op are ongoing. 
 

AMBER 

Enhance the public 
realm in the borough 

The Public Realm improvements continue to progress with the main activity being focused on 
the granite tables and step foundations. The presence of Southern Gas Network (SGN) and UK 
Power Network underground services have pushed back the start of the step foundation work 
by several weeks. A new date of 31st October is being requested for the opening of Mount 
Pleasant Road.  

AMBER 
 

 



 


