
 

 

Cabinet 25 June 2020 

Is the final decision on the recommendations in this report to be made at this meeting? Yes 

 

Quarter 4 – Capital Management to 31 March 2020 

 

Final Decision-Maker Cabinet 

Portfolio Holder(s)  Councillor Tom Dawlings – Portfolio Holder for Finance and 
Governance 

Lead Director  Lee Colyer – Director of Finance, Policy & Development 

Head of Service Jane Fineman – Head of Finance, Procurement & Parking 

Lead Officer/Author Zoe Jagniaszek – Service Accountant 

Classification Non-exempt 

Wards affected All 

  

This report makes the following recommendations to the final decision-maker: 

1. Cabinet note the actual gross and net expenditure for the year and the sources of 
finance, as shown in Appendices B to D. 

2. Approval is given for the proposed movement between years set out in note 4.3. 

3. Approval is given for the proposed variations to the 2019/20 Capital programme, set 
out in notes 4.4 to 4.10. 

4. Approval is also given for the new proposed schemes for 2020/21 to be approved by 
full Council, to be included in the capital programme as set out in notes 4.11 to 4.13. 

  

This report relates to the following Five Year Plan Key Objectives: 

This report supports all of the Key Objectives. Managing and forecasting capital 
expenditure effectively is vital in order to support all of the services provided by the 
Council. 

  

Timetable 

Meeting Date 

Management Board 6 May 2020 (Verbal update) 

Discussion with Portfolio Holder Verbal update 

Cabinet Advisory Board Cancelled due to COVID-19 pandemic, 
replaced by Overview & Scrutiny 8 June 20 

Cabinet 25 June 2020 

Tunbridge Wells Committee Report, version: April 2017 



 

Quarter 4 – Capital Management to 31 March 2020 

 

 
1. PURPOSE OF REPORT AND EXECUTIVE SUMMARY 
 
1.1 This report summarises the actual outturn expenditure on capital schemes as at 

the 31 March 2020.  The total capital expenditure is £1,390,000, a net decrease 
of £6,049,000 from the previously approved budgets.  This consists of a net 
decrease of £1,396,000 in spending rescheduled to and from 2020/21 and a net 
decrease in spend of £4,653,000. New and deleted schemes for 2020/21 
totalling £2,478,000 are asked to be approved.       

 

 
2. INTRODUCTION AND BACKGROUND 
 
2.1 At their meeting on 7 March 2019, Cabinet approved schemes to be met from 

the Capital Programme for the years 2019/20 to 2021/22. 
2.2 The figures approved by Cabinet were on the basis of the net cost after specific 

funding to be met by the Council, either from reserves or from the sale of 
existing assets.  The total approved spending was £104,301,000 during that 
period, of which £22,681,000 was to be spent during 2019/20. 

2.3 As shown in Appendix A, the approved programme for 2019/20 moved to 
£23,925,000 by the end of the 2018/19 financial year, accounting for new 
schemes, deletions and deferrals into future years and was approved by 
Cabinet on 27 June 2019 

2.4 As the Capital Programme is a 4 year rolling plan an additional £854,000 was 
included for approval for 2022/23.  This consists of Disabled Facilities Grants 
and Housing Renewal advances 

2.5 New movements for 2019/20 result in an actual spend of £1,390,000 a 
reduction of £6,049,000 on the approved budget of £7,439,000 as at quarter 3.  

2.6 Appendices B and C set out in gross and net terms the actual spend and 
amounts approved against the forecast outturn to 31 March 2020, whilst 
Appendix D summarises the movement in approvals and in sources of finance 
for the year. 

2.7 Approval is sought for £1,480,000 gross expenditure to be deferred into future 
years and £85,000 to be rescheduled from 2020/21 into the current year (see 
note 4.3).  

2.8 Approval is also sought for a net decrease in the overall capital programme for 
new and deleted schemes of £4,653,000 in 2019/20 and £2,478,000 in 2020/21 
(see notes 4.4 to 4.13). 

2.9 There may be small differences in the figures within the report and appendices 
due to rounding. 

 

 
3. AVAILABLE OPTIONS 
 
3.1 Retain the approved rolling capital programme as at the end of Quarter 3 

2019/20.  This would not reflect delays, advancements, underspends or new 
schemes and therefore provide an inaccurate position to the end of the financial 
year.      



 

 
3.2 Amend the rolling capital programme to reflect changes since the end of 

Quarter 3 2019/20.  These projections help to manage the public finances 
effectively which support the objectives and priorities of the Council. 

 

 
 
4. PREFERRED OPTION AND REASONS FOR RECOMMENDATIONS 

 
New Budget Approvals 

 
4.1 Appendix A shows how the approved capital expenditure has evolved since the 

programme was first agreed (CAB 148/18). The amounts approved for schemes 
at the June, September, December and March Cabinet meeting have been 
added to the figure then reported as total approvals at Quarter 3.  
 
Projected capital expenditure and funding for 2019/20 

 

4.2 Appendices B and C set out the actual expenditure and income to date for 
2019/20 by portfolio holder.  Since Quarter 4 the portfolio holder structure has 
changed and this will be reflected in the Quarter 1 report.  Appendix D shows 
the sources of funding and specifically that required from TWBC reserves or 
usable capital receipts. It can be seen that £2,534,000 will be required from 
earmarked reserves, Usable Capital Receipts Reserve and the Sale of Fixed 
Assets. 
 
Schemes deferred to and from future years 
 

4.3 There are 25 projects where implementation has been rescheduled, and 
Cabinet approval is requested to defer these budgets to and from future years 
(see Appendix B): 
 

 A further £85,000 of the MHCLG funding for Disabled Facilities Grants (TAC) 
was spent in 2019/20.  This was higher than expected in quarter 3 when part 
of this funding was moved forward into 2020/21. 
 

 £195,000 budget for Housing Renewal Advances (TAD) to provide Energy 
Efficiency Schemes has been committed to be spent in 2020/21.  

 

 £6,000 budget for Goudhurst Pavilion (TCX) is rescheduled to 2020/21 due to 
a delay in transfer to Goudhurst Parish Council. 
 

 £10,000 for the Quality Bus Partnership (TDC) is required to upgrade two bus 
shelters; work is due to commence in summer 2020. 
 

 Street Lighting Columns (TDD), structural and electrical testing is due to 
commence in the early part of 2020/21 therefore the unspent £18,000 will be 
required in addition to the budget already in the programme for the year. 
 

 £10,000 budget for the Mobile Responsive website (TFV) is to be used in 
conjunction with the new website theme which will be launched in 2020/21. 



 

 

 £12,000 budget for the Single Customer Account scheme (TGQ) is required to 
complete the installation in 2020/21. 
 

 The Car Parks Payment Software (TGX) due to be installed in Torrington, 
John Street and Yew Tree car parks will now take place in 2020/21 at a cost of 
£38,000. 
 

 £7,000 for the Card Payments Software (THF) project that is still being 
implemented and therefore the remaining budget will be needed in 2020/21. 

 

 £356,000 of the Cultural Hub (THP) budget has not been spent in 2019/20 and 
is rescheduled to 2020/21. 
 

 Due to delays in making improvements to the Hilbert Football Pitch Drainage 
(THX), £47,000 is deferred to 2020/21 when further repairs to the existing 
drainage system can be made. 
 

 Torrington Car Park LED lighting (THY), work is rescheduled and therefore the 
£102,000 budget will be moved to 2020/21.  
 

 The expenditure included in the IT Strategy 2018/19–2020/21 (TIF), budgets 
has not been fully utilised within the year but will be spent in 2020/21 and 
therefore £104,000 of this has been projected forward. 

 

 Crescent Road Car Park Lifts (TIM) work is rescheduled and therefore 
£75,000 budget moved to 2020/21. 

 

 £1,000 budget for Parking Virtual Payment System (TIS) is required to 
complete the project in 2020/21. 

 

 £22,000 for the new Enforcement Vehicle (TIT) which was due to be collected 
at the end of March.  This is delayed and will happen during 2020/21 once the 
car dealership has re-opened. 

  

 £55,000 21st Century Way Cycle Route (TJA), funding from S106 developer 
contributions is rescheduled to 2020/21.  
 

 £50,000 budget for Assembly Hall Means of Escape (THE) is rescheduled to 
2020/21.  

 

 The replacement of the Benhall Mill Depot (TJH) has not commenced due to 
issues with the land and therefore the budget of £49,000 is to be carried 
forward to 2020/21. 

 

 The works to the Packs in the Wood (TJJ) property are due to commence in 
early 2020/21 and therefore the budget of £149,000 has been moved forward 
accordingly. 
 

 The Town Hall Fire Alarm (TJK) was delayed due to the discovery of asbestos.  
The materials have been purchased and delivered on site therefore the budget 



 

of £38,000 for the remaining works has been carried forward for completion in 
2020/21. 
 

 Supply chain issues have resulted in the delay in the remaining Video 
Conferencing Equipment (TJL) being installed.  This is to be completed in 
early 2020/21 and the budget of £10,000 has been moved forward for this. 
 

 The Asset Management Software (TJQ) has been delayed due to a widening 
in the scope of use of the system.  The demonstration of potential software is 
delayed and the budget of £40,000 has been carried forward. 
 

 £5,000 of unspent budget on the investigation and structural engineers report 
for the RVP Car Park Refurbishment (TJW) has been rescheduled to 2020/21. 
 

 The Car Parks CCTV (TJX) has been rescheduled due to delays in other car 
parking projects.  The £80,000 budget has been moved forward accordingly. 
 

 Variations requiring approval 
    

4.4 An additional £23,000 is required to complete the 2019/20 works on the Public 
Realm Improvements (TGH). 

 

4.5 The Calverley Square (TIJ) scheme has been deleted from the programme to 
reflect the decision made by Full Council at their meeting of 8 October 2019.  A 
negative budget of £4,442,000 has been included to move previous year’s 
capital expenditure into revenue. 

 
4.6 As a result of the above, the Crescent Road Extension (TIL) is no longer 

required and a total budget of £3,144,000 has been removed for the years 
2019/20 and 2020/21. 

 
4.7 Conferencing Equipment in the Council Chamber (TJT) has been installed 

resulting in an underspend of £8,000 that is no longer required. 
 

4.8 Crematorium Management Software (TJV) has been partially installed but the 
system is not fit for purpose and the costs to date have been moved, to be 
funded by revenue.  The budget of £56,000 has therefore been removed from 
the capital programme.   

 
4.9 An additional budget of £19,000 is required for the legal fees related to the 

Cranbrook Community Hub (TJY).  A separate report was approved by Cabinet 
at its meeting on 12 March 2020. 

 
4.10 Small budget variations for a number of schemes which are now complete 

result in the overall reduction in budget of £7,000. 
 

New Proposed Schemes 
 

4.11 £50,000 for the Upgrade of the Cash Management System to E-Store with 
Single Sign On (TKA).  This scheme was approved by Cabinet in the quarter 3 



 

report and the budget has now been included for 2020/21 in the appendices 
attached.   
 

4.12 The Council is currently holding a S106 developer contribution of £35,000 for 
the improvement of recreation facilities in Tunbridge Wells.  This is to be spent 
on Bayham Drainage (TKJ) as detailed in Appendix E.  A delegated portfolio 
holder report is due to be published shortly.  This report is subject to call in and 
the amount will be removed in the next quarterly report should this arise. 

 
4.13 A budget of £400,000 for the transfer of a contribution towards the Paddock 

Wood Hub (TKK).  A separate report with Cabinet approval was given at their 
meeting of 12 March 2020 and now been included in the capital programme for 
2020/21.   

 

Capital Receipt 
 

4.14 There have been no new capital disposals in Quarter 4. 

 

Housing Renewal Advances 
 

4.15 Housing Renewal Advances (TAD) are discretionary loans given to vulnerable 
householders, owners of empty properties and accredited landlords to help 
improve the living conditions in the Borough. £69,700 has been distributed this 
year, of which £7,840 is specifically for the Energy Efficiency scheme. £15,270 
has been received year to date from repayments of previous loans.   
 

4.16 As approved by Cabinet in September 2012, a Housing Renewal Reserve was 
set up to capture all loan repayments. It was intended that in the future Cabinet 
would use these sums to fund new loans, reducing or removing the necessity to 
draw from other Council reserves for funding.  From 2016/17 we have utilised 
this reserve for all future advances. Appendix F gives a summary of expenditure 
and receipts over the last 6 years. 

 
Section S106 Developer Funding 

 

4.17 Section 106 of the Town and Country Planning Act 1990 allows a Local 
Planning Authority (LPA) to enter into a legally-binding agreement or planning 
obligation with a developer in association with the granting of planning 
permission. Total Section 106 monies unspent and available as at 31 March 
2020 is £5,059,000. Of this sum, £855,000 has been approved by Cabinet for 
various capital projects. 

 

4.18 It should be noted that a number of these agreements are required to be repaid 
should the Council not find appropriate projects upon which the monies can be 
spent within the agreed time period. Appendix G summarises the allocation of 
Section 106 money and also analyses the dates on which these agreements 
expire.    

 

 
5. CONSULTATION RESULTS AND PREVIOUS COMMITTEE FEEDBACK 
 



 

5.1 All capital adjustments have been discussed with the appropriate Officers 
responsible for each scheme. Management Board have also reviewed these 
proposals and consider them appropriate. 

 
RECOMMENDATION FROM CABINET ADVISORY BOARD 

 
5.2 The Finance and Governance Cabinet Advisory Board, on 2 June 2020, was cancelled 

due to the COVID-19 pandemic. This was replaced by Overview and Scrutiny on 8 
June 2020. 

 

 

6. NEXT STEPS: COMMUNICATION AND IMPLEMENTATION OF THE 
DECISION 

 
6.1 Finance will communicate decisions to the appropriate services and reflect the 

budget changes in the financial management system. 
 

 
7. CROSS-CUTTING ISSUES AND IMPLICATIONS 
 
 

Issue Implications Sign-off 

Legal including 
Human Rights Act 

Under section 151 of the local government act 
(LGA 1972), the Section 151 Officer has 
statutory duties in relation to the financial 
administration and stewardship of the authority, 
including advising on the corporate financial 
position and providing financial information.  

Patricia Narebor, 
Head of Legal 
Partnership 

Finance and other 
resources 

The report updates on the Authority’s capital 
programme and sets out whether capital 
expenditure is incurred within approvals by 
Cabinet.   

Jane Fineman, 
Head of Finance, 
Procurement & 
Parking 

Staffing 
establishment 

None  Zoe Jagniaszek, 
Service 
Accountant 

Risk management   To ensure that spending on the capital 
programme is in line the Council’s Medium Term 
Financial Strategy.   

Zoe Jagniaszek, 
Service 
Accountant 

Environment  
and sustainability 

No implications 
 

Zoe Jagniaszek, 
Service 
Accountant 

Community safety No implications 
 

Zoe Jagniaszek, 
Service 
Accountant 

Health and Safety No implications 
 

Zoe Jagniaszek, 
Service 
Accountant 

Health and 
wellbeing 

No implications 
 

Zoe Jagniaszek, 
Service 
Accountant 



 

Equalities No implications 
 

Zoe Jagniaszek, 
Service 
Accountant 

 
 

8. REPORT APPENDICES 
 
The following documents are to be published with and form part of the report: 

 Appendix A: Gross capital expenditure previously approved 

 Appendix B: Gross capital budgets and actual expenditure for Quarter 4 2019/20 

 Appendix C: Net capital budgets and payments for Quarter 4 2019/20 

 Appendix D: Summary of expenditure and funding for the 4 years to 2022/23 

 Appendix E: Capital Application Form Bayham Drainage 

 Appendix F: Housing Renewal Grants – Summary of loans issued and repaid 

 Appendix G: Funding from Section 106 Agreements 
 

 
9. BACKGROUND PAPERS  
 

 Quarter 4 2018/19 Capital Management to 31 March 2019 – CAB 21/19 

http://democracy.tunbridgewells.gov.uk/meetings/documents/s43179/14%20Capit
al%20Management%20Report%20Q4.pdf 

 

 Quarter 1 2019/20 Capital Management to 30 June 2019 - CAB 64/19 

http://democracy.tunbridgewells.gov.uk/meetings/documents/s44667/12%20Capit
al%20Management%20Report%20Q1.pdf 

 

 Quarter 2 2019/20 Capital Management to 30 September 2019 - CAB 64/19 

http://democracy.tunbridgewells.gov.uk/meetings/documents/s45863/13%20Capit
al%20Management%20Q2.pdf 

 

 Quarter 3 2019/20 Capital Management to 31 December 2019 - CAB 140/19 

https://democracy.tunbridgewells.gov.uk/meetings/documents/s47362/8%20Capit
al%20Q3%20Cabinet%20report%20201920.pdff 

 

 Budget 2019/20 and Medium Term Financial Strategy Update – CAB 133/18 

http://democracy.tunbridgewells.gov.uk/meetings/documents/s41506/12%20Budg
et%202019-20%20and%20MTFS%20Update.pdf 

 

http://democracy.tunbridgewells.gov.uk/meetings/documents/s43179/14%20Capital%20Management%20Report%20Q4.pdf
http://democracy.tunbridgewells.gov.uk/meetings/documents/s43179/14%20Capital%20Management%20Report%20Q4.pdf
http://democracy.tunbridgewells.gov.uk/meetings/documents/s44667/12%20Capital%20Management%20Report%20Q1.pdf
http://democracy.tunbridgewells.gov.uk/meetings/documents/s44667/12%20Capital%20Management%20Report%20Q1.pdf
http://democracy.tunbridgewells.gov.uk/meetings/documents/s45863/13%20Capital%20Management%20Q2.pdf
http://democracy.tunbridgewells.gov.uk/meetings/documents/s45863/13%20Capital%20Management%20Q2.pdf
https://democracy.tunbridgewells.gov.uk/meetings/documents/s47362/8%20Capital%20Q3%20Cabinet%20report%20201920.pdff
https://democracy.tunbridgewells.gov.uk/meetings/documents/s47362/8%20Capital%20Q3%20Cabinet%20report%20201920.pdff

