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Corporate Priority  

Proposed Scheme Improvement of drainage to Southwood Road football pitches.  

Outline of Proposal, 
including timescales 

To improve the playing surface and drainage of three pitches at Southwood Road to include one small 
adult pitch and two 9 v 9 junior pitches. The project will need to be undertaken during the closed season 
starting in May 2021. 

Sources of funding Capital Funding utilising S106 developer contributions. 

Objectives Support the health of residents by improving sport and active recreation opportunities and contribute 
towards the Health Inequalities Action Plan. 

Benefits The improvement of drainage using cultivation methods to improve the playing surface will increase the 
number of games played during the winter period and increase the income for the Council.   

How will the 
proposal contribute 
towards: 

Corporate 
Priority? 

Local Area 
Agreement? 

Asset 
Management 
Plan? 

Other plans 
and strategies 
(please 
specify)? 

The Council formally adopted the current Playing Pitch Strategy in November 2017 to consider the future 
provision and management of sports pitches and needs to serve the communities across the Borough. The     
report was updated in 2019. The objectives of the PPS sets out the commitment to enhance playing 
pitches to maximise their full potential. The report undertook surveys of all the pitches and identified the 
pitches in Southwood Road as in need of improved drainage.  The pitches currently support teams for both 
youth and adult football with 82 games played during the last full season.  

The proposal is to improve the capacity of the soil to move water away from the playing surface using 
cultivation methods. The proposed work sits outside the current Grounds Maintenance contract and will aid 
drainage increasing the number of games played reducing the amount of lost income to the Council and 
decrease the negative publicity from users on social media. 
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Constraints 

(e.g. time, reliance 
on external funding, 
legal or technical 
factors) 

 

The work will nee to be undertaken outside the football season and should be carried out between May 
and September. 

The work will be carried out by the Council’s term Grounds Maintenance contractor and will need to fit in 
with other scheduled work.  

The work will be subject to agreement of the Portfolio Holder for Culture Leisure and Economic 
Development that the funding can be used for this purpose.   

Is this scheme 
already in the 
Capital Programme? 

(If so, has the work 
started or has the 
contract been let?) 

 

No 

Does this scheme 
create new assets, 
which the Council 
will need to replace 
in due course? If so, 
please give the asset 
life expectancies. 

No 

Have Accountancy 
agreed that the 
proposed 
expenditure should 
correctly be treated 
as capital? 

Yes 

Implications of Continued deterioration of the playing surface and increased cancelation of games. 
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proposal being 
rejected 

Risk to the Councils reputation via social media and other media platforms. 

Lost income owning to the cancelation of games.   

With the increased demand for pitches the playing surface will deteriorate further and may result in the 
loss of three pitches.  

Implications of 
proposal being 
delayed 

Increase in cost of materials, hire of machinery and labour. 

Capacity of the contractors to carry out the work. 

Further loss of income for the 22/23 season.  

Alternative solutions 

(If capital funding 
not available) 

This project is being funded by developer contribution for youth and adult for improving the drainage at 
Southwood Road.   

Risks (outline risks 
and action required 
to meet them) 

Managing hirers expectations – keep clubs informed of progress and explain project clearly.   

Impact of park users – communicate clearly with local residents and visitors by early notification displayed 
in the park.  

Challenge to the funds being used for this purpose – S106 agreement is clear in the intention for the 
funding to improve the drainage at Southwood Road. 

Delays in the hire of equipment and materials – Orders to be placed as early as possible after funding 
approved. 

How does this 
proposal impact on 
equalities? 

No impact on equalities 

Are there any VAT 
implications? 

No 
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Capital Costs 

Expenditure 2021/22 2022/23 2023/24 2024/25 

Site Acquisition NA    

Construction 17,440    

Structural Maintenance NA    

Fees NA    

Vehicles, Plant, Furniture and Equipment     

Grants and Contributions NA    

Other expenditure NA    

Total 17,440    

Less external grants and contributions 10,860    

Less sales of related fixed assets     

Net cost to Tunbridge Wells Borough Council 6,580    

  



Capital Programme Application Form 

d:\mgtunbridgewells\data\agendaitemdocs\5\5\1\ai00029155\$ammujcuu.docx 

 

Revenue Effects of Capital Expenditure 

Expenditure / Income 2021/22 2022/23 2023/24 2024/25 

Loss of Interest (3% of net cost) 200    

Additional revenue costs (please specify) 

 

    

Reduced revenue costs (please specify) 

 

    

Additional income (please specify) 

 

    

Net cost to Tunbridge Wells Borough Council 200    

 

Net Present Value (Please speak with Finance if 
you are unsure what this is) 

 

 

Date the scheme discussed by the Head of Service with the relevant Portfolio Holder: 

 

Supply email endorsing their support for the approval of funding by Cabinet. 

 

Work must not commence without budgetary approval from Cabinet (or s151 in an emergency) 

 


