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Corporate Priority  

Proposed Scheme Capital projects arising from continued occupation of the Town Hall and 
Assembly Hall Theatre – window refurbishment to AHT 

Outline of Proposal, 
including timescales 

At present, the buildings are in need of some large scale works to the envelopes due to the fact that 
patch repairs over the last 5 to 10 years are coming to the end of their serviceable life and large scale 
refurbishments are now required to the roof, the walls, rain water goods and the windows. 
 
The current state of the buildings is poor with water ingress through the roofs, internal gutters and 
rainwater goods, and the building fabric (i.e. walls, leadwork, canopies and windows).  
 
It is assumed that the Council will continue to hold the assets in the portfolio until a decision is made on 
the development or purchase of new offices for Council staff and potentially a new theatre site. It is 
therefore anticipated that these assets will continue to be held until at least 2025. 
 
On this assumption immediate repairs to maintain the integrity and capital value of the assets and 
ensure compliance with Health and Safety regulations should be undertaken. These works comprise 
addressing compliance issues and statutory obligations including Listed Building requirements. Works to 
be undertaken in 2022/23 would refurbish and upgrade the windows in order to minimise water ingress 
and further the anticipated lifespan of certain elements, especially internal plasterwork, decorations, 
pointing, render etc. Figures are based on a trial number of windows upgraded during 2020-21 which 
indicated the findings of the 2014 condition survey and report on which costs were original based did not 
reflect the poor and failed state of the windows in 2021 arising from bad original construction details. 
 
Subject to further decisions on the relocating of Council offices a permanent refurbishment of the 
building for the longer term will be considered.  
 

Sources of funding To be determined by the Director of Finance, Policy & Development 
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Objectives To stop water ingress, enhance the buildings, avoid secondary damage and maximise their use as fit for 
purpose assets for the Council.  

Benefits To retain and increase the buildings value and comply with relevant legislation. To avoid degradation 
along with possible loss of amenity if part of the buildings fail. To avoid secondary damage arising from 
failure of the buildings envelopes or services. 

How will the 
proposal contribute 
towards: 

Corporate 
Priority? 

Local Area 
Agreement? 

Asset 
Management 
Plan? 

Other plans 
and strategies 
(please 
specify)? 

 

 

The upgrading of the buildings fabric in their prime location in the centre of Tunbridge Wells will 
contribute to the delivery of a good experience in the town for visitors and staff alike. It will reflect the 
corporate priority of being a prosperous borough. 

 

The proposed work is aligned with the Asset Management Plan which has the maintenance, care and 
upgrade of Council owned assets as its core principle. 

Constraints 

(e.g. time, reliance 
on external funding, 
legal or technical 
factors) 

 

The properties are fully owned by the Council with no third-party ownership issues. 
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Is this scheme 
already in the 
Capital Programme? 

(If so, has the work 
started or has the 
contract been let?) 

A budget of £180,000 was approved by Cabinet for works on the Assembly Hall for inclusion in the 
capital programme for 2021/22.  

Does this scheme 
create new assets, 
which the Council 
will need to replace 
in due course? If so, 
please give the asset 
life expectancies. 

No. The work is required to protect existing assets. 

Have Accountancy 
agreed that the 
proposed 
expenditure should 
correctly be treated 
as capital? 

 

Implications of 
proposal being 
rejected 

The buildings will continue to deteriorate resulting in potential failure of building fabric and service 
elements and resultant loss of facility. This will impact on the Council staff’s ability to perform their 
functions and lead to potential failure in service provision to residents of the Borough. The theatre may 
have to close resulting in a cancellation of all shows and a loss of all earning potential for the council. It 
may also compromise the Borough by placing in it in breach of its planning obligations to protect listed 
buildings, 
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Implications of 
proposal being 
delayed 

As above with greater costs to carry out the work when eventually commissioned. 

Alternative solutions 

(If capital funding 
not available) 

Greater clarification of the Council’s longer-term intentions in terms of occupation and use of the 
properties may generate potential alternative remedies to the current issues that this Capital Bid seeks 
to resolve.  

Risks (outline risks 
and action required 
to meet them) 

Continued deterioration of the buildings 

Health & Safety issues arising from building element failure 

Health and Safety implications on the existing tenancy if deterioration continues. 

Legal compensation claims arising from 2 

Closure of all or part of the buildings 

Loss of competent staff 

Reputational loss – less likely to attract investment, new companies and residents to the area 

How does this 
proposal impact on 
equalities? 

Potential loss of facilities in areas of failure. 

Are there any VAT 
implications? 

No 
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Capital Costs 

Expenditure 2022/23 2023/24 2024/25 2025/26 

Site Acquisition     

Construction £90,000    

Structural      

Fees £5,000    

Vehicles, Plant, Furniture and Equipment     

Grants and Contributions     

Other expenditure – 15% contingency £15,000    

Total £110,000    

Less external grants and contributions     

Less sales of related fixed assets     

Net cost to Tunbridge Wells Borough 
Council 

£110,000    
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Revenue Effects of Capital Expenditure 

Expenditure / Income 2022/23 2023/24 2024/25 2025/26 

Loss of Interest (3% of net cost) 3,300    

Additional revenue costs (please specify) 

 

    

Reduced revenue costs (please specify) 

 

    

Additional income (please specify) 

 

    

Net cost to Tunbridge Wells Borough 
Council 

3,300    

 

Net Present Value (Please speak with Finance if 
you are unsure what this is) 

 

 

Date the scheme discussed by the Head of Service with the relevant Portfolio Holder: 

 

Supply email endorsing their support for the approval of funding by Cabinet. 

 

Work must not commence without budgetary approval from Cabinet (or s151 in an emergency) 

 


