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Capital Management: Quarter 1 (to 30 

June 2023)  

For Cabinet on 21 September 2023 

 

Summary 

Lead Member: Councillor Christopher Hall (Cabinet Member for Finance and 

Performance) 

Lead Director: Lee Colyer, Director of Finance, Policy & Development 

Head of Service: Jane Fineman, Head of Finance, Procurement & Parking 

Report Author: Zoe Jagniaszek, Service Accountant 

Classification: Public document (non-exempt) 

Wards Affected: All 

Approval Timetable Date 

Management Board 21 August 2023  

Portfolio Holder 21 August 2023 

Finance & Governance Cabinet Advisory 
Board 

5 September 2023 

Cabinet 21 September 2023 

Recommendations 

Officer / Committee recommendations as supported by the Portfolio Holder: 

1. That Cabinet note the actual gross and net expenditure for the year and the 

sources of finance, as shown in Appendices B to D. 

2. That Cabinet approve the proposed variations to the Capital programme, set out 

in note 4.3. 

3. That Cabinet approve the proposed movement between years set out in note 

4.4. 
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1. Introduction and Background 

1.1 This report summarises the actual and forecast outturn expenditure on capital 

schemes as at the 30 June 2023.  The total capital expenditure is forecast to be 

£19,082,000, a net decrease of £2,874,000 from the previously approved 

budgets. This consists of a decrease of £3,204,000 in spending rescheduled to 

2023/24 and a net increase in the forecast projected spend of £330,000.  

2. Capital Management to 30 June 2023 

2.1 At their meeting on 23 March 2023, Cabinet approved schemes to be met from 

the Capital Programme for the years 2023/24 to 2025/26. 

2.2 The figures approved by Cabinet were on the basis of the net cost after specific 

funding to be met by the Council, either from reserves or from the sale of existing 

assets.  The total approved spending was £16,984,000 during that period, of 

which £12,594,000 was to be spent during 2023/24. 

2.3 As shown in Appendix A, the approved programme for 2023/24 moved to 

£21,956,000 by the end of the 2022/23 financial year, accounting for new 

schemes, deletions and deferrals into future years and was approved by Cabinet 

on 22 June 2023. 

2.4 As the Capital Programme is a 4 year rolling plan an additional £1,280,000 has 

been included for approval for 2026/27.  This consists of Disabled Facilities 

Grants and Housing Renewal advances. 

2.5 New movements for 2023/24 are now forecasting an outturn of £19,082,000. 

2.6 Appendices B and C set out in gross and net terms the actual spend and 

amounts approved against the forecast outturn to 31 March 2024, while 

Appendix D summarises the movement in approvals and in sources of finance 

for the year. 

2.7 Approval is sought for an increase in the capital programme of £330,000 for 

2023/24 (see note 4.3). 

2.8 Approval is also sought for £3,204,000 gross expenditure to be deferred into 

2024/25 (see note 4.4).  

2.9 There may be small differences in the figures within the report and appendices 

due to rounding.  
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3. Options Considered 

3.1 Retain the approved rolling capital programme as at the end of Quarter 4 

2022/23.  This would not reflect delays, advancements, underspends or new 

schemes and therefore provide an inaccurate forecast to the end of the financial 

year. 

3.2 Amend the rolling capital programme to reflect changes since the end of Quarter 

4 2022/23.  These projections help to manage the public finances effectively 

which support the objectives and priorities of the Council. 

4. Preferred Option and Reason 

New Budget Approvals 

4.1 Appendix A shows how the approved capital expenditure has evolved since the 

programme was first agreed (CAB 144/22). The amounts approved for schemes 

at the June Cabinet meeting have been added to the figure then reported as total 

approvals as at 1st April 2023. 

Projected capital expenditure and funding for 2023/24 

4.2 Appendices B and C set out the actual expenditure and income to date and the 

projection for the year for gross and net capital expenditure.  Depending upon 

the progress of the capital programme throughout the year it can be seen that 

£10,865,000 will be required from earmarked reserves, Usable Capital Receipts 

Reserve, Sale of Fixed Assets, or further borrowed funds to deliver the complete 

capital programme of £19,082,000. 

Variations requiring approval 

4.3 At their meeting on 27 October 2022, Cabinet approved (CAB 68/22) the 

recommendation that the Council make additional funding of £330,400 available 

for the Weald Sports Centre Decarbonisation (TLK) to demonstrate its intention 

to meet the SALIX funding requirement that the project is not proceeding at risk.   

Cabinet (CAB 80/22), at their meeting of 17th November 2022, subsequently 

agreed that £110,901 from The Rural England Prosperity Fund could be used to 

part fund the £330,400, with the remaining £219,499 coming from the Capital 

and Revenue Initiatives Reserve.     
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Schemes deferred to future years 

4.4 There are five projects where implementation has been rescheduled, and 

Cabinet approval is requested to defer these budgets to 2024/25 (see Appendix 

B):  

• £1,994,000 for Disabled Facilities Grants (TAC), an increase in funding 

from the DLUHC and a carry forward of funding from previous years has 

meant funding is not able to be fully utilised within the year. This does not 

have to be returned to Government and can be deferred to next financial 

year. 

• Although electrical testing has been carried out, the subsequent 

replacement of Street Lighting Columns (TDD) has not yet commenced.  

The budget of £163,000 is to be moved to 2024/25 when the works should 

take place.   

• The Great Hall Car Park (TKN) structural works have not begun, but a 

decision will be made shortly as to whether these refurbishment works will 

commence. If they do, the majority of the work will be in carried out 

2024/25 so £800,000 has been moved forward. 

• The future use of 9/10 Calverley Terrace is undecided, therefore the 

budget of £211,000 has been moved until there is clarification. 

• The replacement of the Great Hall Car Park Ventilation (TKW) System will 

take place at the same time as any refurbishment works so the budget of 

£35,000 has been carried forward to 2024/25. 

Capital Disposals 

4.5 There have been no capital disposals in Quarter 1. 

4.6 The usable capital receipts unspent at the end of 2022/23 were £30,830, which 

will now be used to partially fund the capital programme for the coming year.   

Housing Renewal Advances 

4.7 Housing Renewal Advances (TAD) are discretionary loans given to vulnerable 

householders, owners of empty properties and accredited landlords to help 

improve the living conditions in the Borough. £1,900 has been distributed this 

year specifically for the Energy Efficiency scheme, while £8,020 has been 

received year to date from repayments of previous loans. 

4.8 As approved by Cabinet in September 2012, a Housing Renewal Reserve was 

set up to capture all loan repayments. It was intended that in the future Cabinet 

would use these sums to fund new loans, reducing or removing the necessity to 

draw from other Council reserves for funding.  From 2016/17 we have utilised 
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this reserve and will for all future advances. Appendix E gives a summary of 

expenditure and receipts over the last 6 years. 

Section 106 Developer Funding 

4.9 Section 106 of the Town and Country Planning Act 1990 allows a Local Planning 

Authority (LPA) to enter into a legally-binding agreement or planning obligation 

with a developer in association with the granting of planning permission. Total 

Section 106 monies unspent and available as at 30 June 2023 is £10,976,000. 

Of this sum, £4,148,000 has been approved and allocated by Cabinet for various 

capital projects. 

4.10 It should be noted that a number of these agreements are required to be repaid 

should the Council not find appropriate projects upon which the monies can be 

spent within the agreed time period. Appendix F summarises the allocation of 

Section 106 money and also analyses the dates on which these agreements 

expire. 

4.11 The expired contribution of £47,000 from 2019/20 relates to transport 

improvements in the vicinity of Fountains Retail Park.  The Council has 

agreement from the developer to undertake an alteration or addendum to the 

S106 agreement to use this funding for another purpose. The Head of Planning 

and the developer are currently discussing proposals for that revised purpose.    

5. Consultation on Options 

5.1 All capital adjustments have been discussed with the appropriate Officers 

responsible for each scheme. Management Board have also reviewed these 

proposals and consider them appropriate. 

Recommendation from Cabinet Advisory Board 

5.2 The Finance & Governance Cabinet Advisory Board were consulted on 5 

September 2023 and agreed that the recommendations set out in the report be 

supported.  

6. Implementation 

6.1 The decision will be published on the Council’s website. 

7. Appendices and Background Documents 

Appendices: 
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• Appendix A: Gross capital expenditure previously approved  

• Appendix B: Gross capital budgets and actual expenditure for Quarter 1 2023/24 

• Appendix C: Net capital budgets and payments for Quarter 1 2023/24 

• Appendix D: Summary of expenditure and funding for the 4 years to 2026/27 

• Appendix E: Housing Renewal Grants – Summary of loans issued and repaid 

• Appendix F: Funding from Section 106 Agreements 

 

Background Papers: 

•    Budget 2023/24 and Medium Term Financial Strategy – CAB 113/22 

https://democracy.tunbridgewells.gov.uk/documents/s65146/Budget%20FC%202
023_24%20-%20with%20CT%20premiums.pdf  

•    Quarter 3 2022/23 Capital Management to 31 December 2022 – CAB 144/22 

https://democracy.tunbridgewells.gov.uk/documents/s66146/Capital%20Q3%20
Cabinet%20report%20202223.pdf   

•    Quarter 4 2022/23 Capital Management to 31 March 2023 – CAB 12/23 
https://democracy.tunbridgewells.gov.uk/documents/s67155/Capital%20Q4%20

Cabinet%20report%20202223%20V2.pdf  

• Weald Sports Centre De-Carbonisation Works – CAB 68/22 

https://democracy.tunbridgewells.gov.uk/documents/s63567/2022.10.27%20Cabi
net%20report%20Weald.pdf 

• Rural England Prosperity Fund – CAB 80/22 

https://democracy.tunbridgewells.gov.uk/documents/s64022/Rural%20England%
20Prosperity%20Fund.pdf  
 
 
 
 
 
 

 

 

https://democracy.tunbridgewells.gov.uk/documents/s65146/Budget%20FC%202023_24%20-%20with%20CT%20premiums.pdf
https://democracy.tunbridgewells.gov.uk/documents/s65146/Budget%20FC%202023_24%20-%20with%20CT%20premiums.pdf
https://democracy.tunbridgewells.gov.uk/documents/s66146/Capital%20Q3%20Cabinet%20report%20202223.pdf
https://democracy.tunbridgewells.gov.uk/documents/s66146/Capital%20Q3%20Cabinet%20report%20202223.pdf
https://democracy.tunbridgewells.gov.uk/documents/s63567/2022.10.27%20Cabinet%20report%20Weald.pdf
https://democracy.tunbridgewells.gov.uk/documents/s63567/2022.10.27%20Cabinet%20report%20Weald.pdf
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8. Cross Cutting Issues 

A. Legal (including the Human Rights Act) 

Under section 151 of the local government act (LGA 1972), the Section 151 Officer has 

statutory duties in relation to the financial administration and stewardship of the authority, 

including advising on the corporate financial position and providing financial information.  

Claudette Valmond, Head of Legal Partnership 

B. Finance and Other Resources 

The report updates on the Authority’s capital programme and sets out whether capital 

expenditure is incurred within approvals by Cabinet.   

Jane Fineman, Head of Finance, Procurement & Parking 

C. Staffing 

None 

Jane Fineman, Head of Finance, Procurement & Parking 

D. Risk Management 

To ensure that spending on the capital programme is in line the Council’s Medium Term 

Financial Strategy.   

Jane Fineman, Head of Finance, Procurement & Parking 

E. Environment and Sustainability 

No implications 

Jane Fineman, Head of Finance, Procurement & Parking 

F. Community Safety 

No implications 
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Jane Fineman, Head of Finance, Procurement & Parking 

G. Equalities 

No implications 

Jane Fineman, Head of Finance, Procurement & Parking 

H. Data Protection 

No implications 

Jane Fineman, Head of Finance, Procurement & Parking 

I. Health and Safety 

No implications 

Jane Fineman, Head of Finance, Procurement & Parking 

J. Health and Wellbeing 

No implications 

Jane Fineman, Head of Finance, Procurement & Parking 

 


